COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2001

ESTIMATE SUMMARY 16:49:49
CONTID: C11964 ESTIMATE NO: 0009 PROG SPEC YR: 1998
PCN: 11964-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 188.0 DAYS TIME ALLOW: 715 WORK DAYS
COLO SPRGS-WOODMEN RD INTERCHANGE PERCENT TIME:  26.29 ORIG TIME ALLOW: 705 WORK DAYS
PROJECT NO: IM 0252-310
WOODMEN ROAD INTCHG.
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
FIREMAN'S FUND INSURANCE COMPANY PAY PERIOD ENDING 09/20/2001 DATE TIME STARTED 12/11/2000
1153 Bergen Parkway DATE LET 10/26/2000 DATE WORK BEGAN
Suite M, #166 DATE AWARDED 11/20/2000 DATE TIME STOPPED 07/28/2004
DATE CONTRACT EXECUTED  12/05/2000 DATE ACCEPTED 07/28/2004
Evergreen CO 80439 303/670-5157 DATE NOTICE TO PROCEED  12/11/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  29,190,704.51 PARTICIPATING $ 6,597,250.41 $ 400,630.80
AWARD PROJECT AMT: $ 28,950,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 22.60% TOTAL EARNINGS 6,597,250.41 400,630.80
FUNDS AVAILABLE: $ 22,593,454.10  STOCKPILED MATERIALS 1,425,173.56 230,299.81
GROSS EARNINGS 8,022,423.97 630,930.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -82,137.07 -5,994.63
SECURITIES ENCUMBERED 82,137.07 5,994.63
NET EARNINGS 8,022,423.97 630,930.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,022,423.97 630,930.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 630,930.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0001 900-00006

0003  900-00006

0004

900-00006

0005 202-00001

0006 900-00006

0007  900-00006

0008 900-00006

0009 900-00006

0010 202-00010

0011 900-00006

0015 202-00026

C11964
11964-BID
IM 0252-310
ITEM
DESCRIPTION
ROADWAY

ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME
LIMITATION

ADDED ITEM (DOLLAR)/ PIPE INDUSTRIES CORP. LIEN

ADDED ITEM (DOLLAR)/ CASTLE ROCK CONSTRUCTION CO.

LIEN, MCR #76

REMOVAL OF STRUCTURE

ADDED ITEM (DOLLAR)/ KNIGHTS & ANDERSON LIENS, MCR

ADDED ITEM (DOLLAR)/ TRANSIT MIX & LA FARGE LIENS,

#80

ADDED ITEM (DOLLAR)/ WHITE CAP LIEN, MCR #81

ADDED ITEM (DOLLAR)/ JD STEEL LIEN, MCR #98

*REMOVAL OF TREE

ADDED ITEM (DOLLAR)/ LITTLETON ELECTRIC LIEN, MCR #

REMOVAL OF SLOPE AND DITCH PAVING

ESTIMATE NO: 0009
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QUANTITY/
UNITS
UNIT PRICE
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ESTIMATE RUN 10/03/2001
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THIS
PERIOD
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CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0020 202-00027 REMOVAL OF RIPRAP 1,217.000 1,217.000
M2 0.000 0.00
6.73000 1,217.000 8,190.41
0025 202-00031 *REMOVAL OF FIRE HYDRANT 3.000 2.000
EACH 0.000 0.00
1,242.00000 2.000 2,484.00
0030 202-00035 *REMOVAL OF PIPE 2,823.220 788.000
M 0.000 0.00
62.10000 788.000 48,934.80
0035 202-00070 REMOVAL OF BARRICADE 3.000 0.000
EACH 0.000 0.00
250.39000 0.000 0.00
0040 202-00090 REMOVAL OF DELINEATOR 72.000 23.000
EACH 0.000 0.00
10.00000 23.000 230.00
0045 202-00160 REMOVAL OF WALL 289.000 142.000
M2 0.000 0.00
52.75000 142.000 7,490.50
0046 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF WOOD RETAINING WALL, 944.850 0.000
MCR #110
DOL 0.000 0.00
1.00000 0.000 0.00
0050 202-00200 REMOVAL OF SIDEWALK 616.350 179.290
M2 0.000 0.00
8.80000 179.290 1,577.75
0055 202-00203 REMOVAL OF CURB AND GUTTER 1,185.200 132.000
M 0.000 0.00
8.28000 132.000 1,092.96
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 1,187.190 0.000
M2 0.000 0.00
13.46000 0.000 0.00
0065 202-00220 *REMOVAL OF ASPHALT MAT 86,479.720 6,529.500
M2 262.400 1,086.34
4.14000 6,791.900 28,118.47



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,249.720 0.000
M2 0.000 0.00
5.28000 0.000 0.00
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 4,146.630 180.580
M2 0.000 0.00
11.39000 180.580 2,056.81
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 0.000
EACH 0.000 0.00
3,165.00000 0.000 0.00
0081 900-00006 ADDED ITEM (DOLLAR)/ ELECTRICAL DUCT REMOVAL, MCR # 84 2,674.740 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0085 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 0.000
EACH 0.000 0.00
2,980.02000 0.000 0.00
0090 202-00810 REMOVAL OF GROUND SIGN 121.000 13.000
EACH 0.000 0.00
66.78000 13.000 868.14
0095 202-00821 REMOVAL OF SIGN PANEL 52.000 0.000
EACH 0.000 0.00
100.17000 0.000 0.00
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.600
LS 0.000 0.00
6,210.00000 0.600 3,726.00
0105 202-00895 REMOVAL OF IMPACT ATTENUATOR 3.000 2.000
EACH 0.000 0.00
800.04000 2.000 1,600.08
0110 202-01000 *REMOVAL OF FENCE 2,375.000 1,751.000
M 275.000 286.00
1.04000 2,026.000 2,107.04
0115 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,131.800 196.000
M 93.000 847.23
9.11000 289.000 2,632.79



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 202-01140 REMOVAL OF GUARDRAIL TYPE 4 782.000 3.000
M 0.000 0.00
22.57000 3.000 67.71
0121 900-00006 ADDED ITEM (DOLLAR)/ CLEANUP LOWER YARD, MCR #114 3,717.840 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0125 202-04001 *PLUG CULVERT 5.000 0.000
EACH 0.000 0.00
683.10000 0.000 0.00
0130 202-04005 *CLEAN VALVE BOX 1.000 1.000
EACH 0.000 0.00
186.30000 1.000 186.30
0135 202-05150 *SANDBLASTING 0.000 0.000
M2 0.000 0.00
9.32000 0.000 0.00
0140 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 170,852.000 24,163.900
M3 9,279.000 81,655.20
8.80000 33,442.900 294,297.52
0140 MATERIAL ALLOWANCE EMBANKMENT (C.I.P.) MATERIAL 0.000
M3 0.000 0.00
2.20000 0.000 0.00
0141 900-00006 ADDED ITEM (DOLLAR)/ EMBANKMENT FOR SUN CONSTRUCTI®, 3,706.020 0.000
TYPE 7 & SOUNDWALL, MCR #99
DOL 0.000 0.00
1.00000 0.000 0.00
0145 203-00400 ROCK EXCAVATION 735.000 314.000
M3 0.000 0.00
15.53000 314.000 4,876.42
0146 203-00000 UNCL EXCAV UNCLASSIFIED EXCAVTION, MCR #49 14,446.000 0.000
M3 0.000 0.00
8.18000 0.000 0.00
0147 203-00010 UNCL EXCAV (CIP) UNCLASSIFIED EXCAVATION (COMPL ETE IN 34,251.000 0.000
PLACE) MCR #59
M3 0.000 0.00
3.10000 0.000 0.00



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 203-00710 CLAY PLATING (COMPLETE IN PLACE) 19.000 0.000
M3 0.000 0.00
79.70000 0.000 0.00
0155 203-01597 *POTHOLING 684.750 217.000
HOUR 38.000 5,663.52
149.04000 255.000 38,005.20
0156  700-70170 F/A POTHOLE UTIL MCR #14, POTHOLING 1050 MM WAT  ERLINE 7,270.060 0.000
IN WOODMEN ROAD
FA 0.000 0.00
1.00000 0.000 0.00
0160 206-00000 STRUCTURE EXCAVATION 26,284.780 6,044.000
M3 400.000 2,980.00
7.45000 6,444.000 48,007.80
0161 206-00010 STR EXCAV (SPEC) MCR #13, LINE #17, SPECIAL ECA VATION 1,535.400 0.000
FOR PIPE WORK
M3 0.000 0.00
11.78000 0.000 0.00
0165 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 771.250 324.800
M3 0.000 0.00
108.68000 324.800 35,299.26
0170 206-00100 STRUCTURE BACKFILL (CLASS 1) 14,089.340 5,190.000
M3 515.000 10,130.05
19.67000 5,705.000 112,217.35
0175 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,785.400 4,665.000
M3 0.000 0.00
22.25000 4,665.000 103,796.25
0175 MATERIAL ALLOWANCE MECHANICAL RIENFORCMENT HARBRE 3,473.300
M3 0.000 0.00
18.24000 3,473.300 63,352.99
0180 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
52,750.00000 0.000 0.00
0185 208-00011 EROSION BALES (WEED FREE) 562.000 67.000
EACH 30.000 435.90
14.53000 97.000 1,409.41



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 208-00015 SAND BAG 98.000 0.000
EACH 0.000 0.00
10.28000 0.000 0.00
0195 208-00020 SILT FENCE 2,974.400 1,177.000
M 0.000 0.00
6.15000 1,177.000 7,238.55
0200 208-00030 SEDIMENT BASIN 1.000 0.000
EACH 0.000 0.00
1,552.50000 0.000 0.00
0205 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
305.33000 0.000 0.00
0210 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,526.63000 0.000 0.00
0215 208-00110 SEDIMENT REMOVAL AND DISPOSAL 445.840 8.000
M3 10.000 263.80
26.38000 18.000 474.84
0220 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
LS 0.050 451.75
9,035.02000 0.200 1,807.00
0225 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
606.10000 0.000 0.00
0230 210-00050 *RESET FIRE HYDRANT 2.000 1.000
EACH 0.000 0.00
2,111.40000 1.000 2,111.40
0235 210-00473 *RESET TV CAMERAS 2.000 0.750
EACH 0.000 0.00
6,210.00000 0.750 4,657.50
0240 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 2.000 2,484.00
1,242.00000 2.000 2,484.00
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PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 210-00810 RESET GROUND SIGN 9.000 0.000
EACH 0.000 0.00
142.95000 0.000 0.00
0246 900-00006 ADDED ITEM (DOLLAR)/ RESET CARRABAS MARQUE, MCR #10 0 1,884.050 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0250 210-00815 RESET SIGN PANEL 7.000 0.000
EACH 0.000 0.00
164.23000 0.000 0.00
0255 210-02066 *RELAY PIPE (1650 MM) 0.000 0.000
M 0.000 0.00
434.70000 0.000 0.00
0260 210-04010 *ADJUST MANHOLE 7.000 0.000
EACH 0.000 0.00
683.10000 0.000 0.00
0265 210-04015 *MODIFY MANHOLE 4.000 1.000
EACH 0.000 0.00
1,738.80000 1.000 1,738.80
0270 210-04020 *MODIFY INLET 3.000 0.000
EACH 0.000 0.00
1,521.45000 0.000 0.00
0271 900-00006 ADDED ITEM (DOLLAR)/ LOWER INLET W26 @ CARRABAS, MC R 936.910 0.000
#101
DOL 0.000 0.00
1.00000 0.000 0.00
0275 210-04050 *ADJUST VALVE BOX 27.000 1.000
EACH 0.000 0.00
155.25000 1.000 155.25
0280 212-00006 *SEEDING (NATIVE) 11.660 0.000
HA 0.000 0.00
1,121.90000 0.000 0.00
0285 212-00047 *SOIL PREPARATION (SPECIAL) 9.960 0.000
HA 0.000 0.00
6,854.83000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 213-00002 *MULCHING (WEED FREE HAY) 9.960 0.000
HA 0.000 0.00
750.38000 0.000 0.00
0295 213-00061 *MULCH TACKIFIER 3,425.400 0.000
KG 0.000 0.00
2.49000 0.000 0.00
0300 213-00100 *SOIL BINDER 4.000 0.000
HA 0.000 0.00
701.73000 0.000 0.00
0305 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 9.000 0.000
EACH 0.000 0.00
269.10000 0.000 0.00
0310 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 64.000 0.000
EACH 0.000 0.00
25.88000 0.000 0.00
0315 214-00905 *PERENNIALS (56 MM POT) 0.000 0.000
EACH 0.000 0.00
3.11000 0.000 0.00
0320 214-01010 *BRUSH LAYER CUTTING 900.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0325 216-00037 *SOIL RETENTION BLANKET (COCONUT) 18,079.180 0.000
M2 0.000 0.00
1.96000 0.000 0.00
0326 900-00006 ADDED ITEM (DOLLAR)/ MOWING OPERATIONS, MCR #115 2,200.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0330 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
12.42000 0.000 0.00
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 865.430 30.000
T 9.230 950.51
102.98000 39.230 4,039.91
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PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 26,775.460 2,754.630
64-22
) T 0.000 0.00
41.61000 2,754.630 114,620.15
0341 403-02000 HBP (SPEC) MCR #13 LINE#16 CITY ASPHALT MIX FOR PINE 798.680 0.000
CREEK
T 0.000 0.00
39.61000 0.000 0.00
0342 900-00006 ADDED ITEM (DOLLAR)/ MCR #7, ASPHALT SAWING NORTHO F 1,002.380 0.000
PINE CREEK BRIDGE (PHASE 1)
DOL 0.000 0.00
1.00000 0.000 0.00
0345 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,500.000 1,230.000
L 0.000 0.00
0.36000 1,230.000 442.80
0350 412-00600 *CONCRETE PAVEMENT (150 MM) 139.700 7.000
M2 0.000 0.00
49.47000 7.000 346.29
0355 412-00605 *CONCRETE PAVEMENT (150MM) (FAST TRACK) 0.000 0.000
M2 0.000 0.00
74.27000 0.000 0.00
0360 412-00875 *CONCRETE PAVEMENT (220 MM) 8,172.000 0.000
M2 0.000 0.00
38.61000 0.000 0.00
0360 MATERIAL ALLOWANCE MISC. REINFORCEMENT 0.000
M2 0.000 0.00
1.44000 0.000 0.00
0365 412-01000 *CONCRETE PAVEMENT (250 MM) 9,354.000 0.000
M2 0.000 0.00
40.68000 0.000 0.00
0365 MATERIAL ALLOWANCE MISC. REINFORCEMENT 0.000
M2 0.000 0.00
1.45000 0.000 0.00
0370 412-01120 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 0.000 0.000
M2 0.000 0.00
47.61000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 10/03/2001

PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0371 412-01100 CONC PVMT (275 MM) CONCRETE PAVEMENT 275MM, MCR#63 9,340.000 0.000
M2 0.000 0.00
42.11000 0.000 0.00
0375 412-01150 *CONCRETE PAVEMENT (290 MM) 19,629.000 0.000
M2 0.000 0.00
43.37000 0.000 0.00
0375 MATERIAL ALLOWANCE MISC. REINFORCEMENT 0.000
M2 0.000 0.00
1.40000 0.000 0.00
0380 412-01200 *CONCRETE PAVEMENT (300 MM) 18,514.000 0.000
M2 0.000 0.00
43.99000 0.000 0.00
0380 MATERIAL ALLOWANCE MISC. REINFORCEMENT 0.000
M2 0.000 0.00
1.42000 0.000 0.00
0381 900-00021 ADDED ITEM (SQUARE METER)/ MCR #15, SAW CUT GROOVE S 0.000 0.000
IN LIEU OF TINING
M2 0.000 0.00
4.68000 0.000 0.00
0382 900-00021 ADDED ITEM (SQUARE METER)/ MCR #17, SAW CUT GROOVES IN 23,267.460 0.000
LIEU OF TINING
M2 0.000 0.00
5.00000 0.000 0.00
0383  900-00007 ADDED ITEM (EACH)/ MCR #8, ADDITIONAL REINFORCING 245.000 0.000
BASKETS IN SOUTHBOUND
EACH 0.000 0.00
60.50000 0.000 0.00
0385 503-00024 *DRILLED CAISSON (600 MM) 1,143.060 0.000
M 0.000 0.00
150.99000 0.000 0.00
0385 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
M 0.000 0.00
32.05000 0.000 0.00
0390 503-00036 *DRILLED CAISSON (900 MM) 22.400 0.000
M 0.000 0.00

357.74000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 503-00042 *DRILLED CAISSON (1050 MM) 61.580 0.000
M 0.000 0.00
483.78000 0.000 0.00
0400 503-00048 *DRILLED CAISSON (1200 MM) 70.882 0.000
M 0.000 0.00
592.11000 0.000 0.00
0400 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
M 0.000 0.00
102.77000 0.000 0.00
0405 503-00054 *DRILLED CAISSON (1350 MM) 53.380 0.000
M 23.470 16,024.38
682.76000 23.470 16,024.38
0406 900-00006 ADDED ITEM (DOLLAR)/ MCR #23, ADDITIOANL WORK DRILL  ING 3,778.210 0.000
CAISSON AT SIGN
DOL 0.000 0.00
1.00000 0.000 0.00
0410 504-04420 PRECAST PANEL FACING 1,973.000 1,326.000
M2 0.000 0.00
134.60000 1,326.000 178,479.60
0410 MATERIAL ALLOWANCE PRECAST WALL PANELS 437.194
M2 0.000 0.00
64.27000 437.194 28,098.46
0415 504-06100 *GROUND NAILED WALL 0.000 0.000
M2 0.000 0.00
318.00000 0.000 0.00
0420 506-00209 RIPRAP (225 MM) 34.500 0.000
M3 0.000 0.00
49.68000 0.000 0.00
0425 506-00212 RIPRAP (300 MM) 525.400 150.000
M3 0.000 0.00
49.68000 150.000 7,452.00
0426 900-00006 ADDED ITEM (DOLLAR)/ GROUTED RIP-RAP @ WALL B, MCR 7,522.870 0.000
#112
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 10/03/2001

PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 506-00218 RIPRAP (450 MM) 4,789.040 508.000
M3 0.000 0.00
49.68000 508.000 25,237.44
0435 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2,246.050 55.700
M3 -55.700 -18,606.03
334.04000 0.000 0.00
0436  900-00006 ADDED ITEM (DOLLAR)/ SLAG BLASTING, MCR #105 24,780.000 0.000
DOL 0.000 0.00
2.97000 0.000 0.00
0437  900-00006 ADDED ITEM (DOLLAR)/ DEDUCT FOR KNIGHTS CONST. LABO R, 0.000 0.000
MCR #103
DOL 0.000 0.00
1.00000 0.000 0.00
0438 507-00100 CONC S AND D PAVE (REINF) SLOPE & DITCH PAVING DEDUCT 0.000 0.000
/ SURVEY ERROR, MCR #108
M3 0.000 0.00
334.04000 0.000 0.00
0440 515-00400 *CONCRETE SEALER 454.000 0.000
M2 0.000 0.00
4.79000 0.000 0.00
0445 601-03000 CONCRETE CLASS D 131.760 0.000
M3 39.760 20,266.07
509.71000 39.760 20,266.07
0446 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE CYLINDER BREAKS BONDI NG -2,205.000 0.000
COSTS, MCR #96
DOL 0.000 0.00
1.00000 0.000 0.00
0450 601-03030 CONCRETE CLASS D (BOX CULVERT) 59.600 0.000
M3 0.000 0.00
766.46000 0.000 0.00
0455 601-03050 CONCRETE CLASS D (WALL) 1,743.000 122.000
M3 0.000 0.00
401.08000 122.000 48,931.76
0456 601-10310 FLY ASH SLURRY ADDED ITEM FOR FLYASH SLURRY, MC R #57 131.470 0.000
M3 0.000 0.00

92.28000 0.000 0.00
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0457  900-00006 ADDED ITEM (DOLLAR)/ REPAIR MSE WALLS F & J, MCR #1 11 1,203.880 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0460 601-40010 MASONRY WALL 0.000 0.000
M2 0.000 0.00
184.92000 0.000 0.00
0465 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
0466 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #1 28,646.170 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
0467 900-00006 ADDED ITEM (DOLLAR)/ TEST SECTION FOR STRUCTURAL 1,170.620 0.000
STAIN, MCR #89
DOL 0.000 0.00
1.00000 0.000 0.00
0470 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.91000 0.000 0.00
0475 602-00000 *REINFORCING STEEL 13,263.960 0.000
KG 4,753.740 4,135.75
0.87000 4,753.740 4,135.75
0480 602-00020 *REINFORCING STEEL (EPOXY COATED) 211,864.610 7,393.000
KG 0.000 0.00
1.08000 7,393.000 7,984.44
0485  603-00000 *CULVERT LINING 160.000 160.000
M 0.000 0.00
633.42000 160.000 101,347.20
0490 603-01150 *375 MM REINFORCED CONCRETE PIPE 46.000 0.000
M 0.000 0.00
101.43000 0.000 0.00
0495 603-01180 *450 MM REINFORCED CONCRETE PIPE 1,204.200 414.000
M 16.000 2,318.40
144.90000 430.000 62,307.00
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0496 603-02185 575X365 MM RCP (CIP) ADD COST FOR ELLIPTICAL 57 5 X 365 29.000 0.000
CL4 VS. 450MM RCP, MCR#31
M 0.000 0.00
71.70000 0.000 0.00
0497 603-02185 575X365 MM RCP (CIP) ADD COST FOR ELLIPTICAL 57 5 X 365 23.000 0.000
CL3 VS. 450MM RCP, MCR #32
M 0.000 0.00
68.87000 0.000 0.00
0500 603-01240 *600 MM REINFORCED CONCRETE PIPE 973.400 424.000
M 0.000 0.00
169.74000 424.000 71,969.76
0501 603-02240 770X490 MM RCP ADD COST FOR ELLIPTICAL 770 X 49 0 VsS. 41.000 0.000
600 MM RCP, MCR #30
M 0.000 0.00
84.90000 0.000 0.00
0502 900-00006 ADDED ITEM (DOLLAR)/ REMOVE 600 MM RCP REPLACE WITH 3,641.000 0.000
ELLIPTICAL, MCR #36
DOL 0.000 0.00
1.00000 0.000 0.00
0505 603-01300 *750 MM REINFORCED CONCRETE PIPE 339.000 0.000
M 0.000 0.00
186.30000 0.000 0.00
0510 603-01360 *900 MM REINFORCED CONCRETE PIPE 120.000 0.000
M 102.000 26,392.50
258.75000 102.000 26,392.50
0515 603-01480 *1200 MM REINFORCED CONCRETE PIPE 338.000 275.000
M 0.000 0.00
351.90000 275.000 96,772.50
0520 603-01660 *1650 MM REINFORCED CONCRETE PIPE 0.000 0.000
M 0.000 0.00
614.79000 0.000 0.00
0525 603-05015 *375 MM REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
521.64000 0.000 0.00
0530 603-05018 *450 MM REINFORCED CONCRETE END SECTION 6.000 3.000
EACH 0.000 0.00
534.06000 3.000 1,602.18
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0535 603-05024 *600 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
658.26000 2.000 1,316.52
0540 603-05030 *750 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
968.76000 0.000 0.00
0545 603-05048 *1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,391.04000 1.000 1,391.04
0550 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 61.000 0.000
M 0.000 0.00
2,070.00000 0.000 0.00
0550 MATERIAL ALLOWANCE 48" OD X .500 WT CASING 6.100
M 0.000 0.00
274.59000 6.100 1,675.00
0554 900-00006 ADDED ITEM (DOLLAR)/ BYPASS PUMPING @ 900MM SANITAR Y 4,724.300 0.000
SEWER LINE, MCR #61
DOL 0.000 0.00
1.00000 0.000 0.00
0555 603-82036 *900 MM DUCTILE IRON PIPE 233.000 138.000
M 0.000 0.00
385.02000 138.000 53,132.76
0555 MATERIAL ALLOWANCE 900 MM DUCTILE IRON PIPE 0.000
M 0.000 0.00
200.14000 0.000 0.00
0556 900-00014 ADDED ITEM (LUMP SUM)/ MCR #18, SOIL INVESTIGATION 1.000 0.000
RESEARCH (GOLDER)
LS 0.000 0.00
3,109.70000 0.000 0.00
0557 900-00014 ADDED ITEM (LUMP SUM)/ MCR #21, INVESTIGATION AND 1.000 0.000
RESEARCH (GOLDER) FOR 900 MM
LS 0.000 0.00
9,380.04000 0.000 0.00
0558 900-00006 ADDED ITEM (DOLLAR)/ UNDERDRAIN REPAIR @ NB ON-RAMP , 7,462.800 0.000
MCR #35
DOL 0.000 0.00
1.00000 0.000 0.00
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0559 900-00006 ADDED ITEM (DOLLAR)/ THREE SIDED INLET (SPECIAL), M CR 2,118.160 0.000
#37
DOL 0.000 0.00
1.00000 0.000 0.00
0560 604-00305 *INLET TYPE C (2 M) 7.000 0.000
EACH 0.000 0.00
2,049.30000 0.000 0.00
0565 604-00310 *INLET TYPE C (4 M) 4.000 0.000
EACH 0.000 0.00
2,732.40000 0.000 0.00
0570 604-00505 *INLET TYPE D (2 M) 1.000 1.000
EACH 0.000 0.00
3,105.00000 1.000 3,105.00
0575 604-00510 *INLET TYPE D (4 M) 1.000 1.000
EACH 0.000 0.00
3,601.80000 1.000 3,601.80
0580 604-19105 *INLET TYPER L 1.5 (2 M) 4.000 2.750
EACH 0.000 0.00
1,925.10000 2.750 5,294.03
0585 604-19305 *INLET TYPER L 4.5 (2 M) 14.000 0.000
EACH 0.000 0.00
4,595.40000 0.000 0.00
0586 900-00006 ADDED ITEM (DOLLAR)/ REVISED INLET #V11, MCR #38 1,848.800 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0590 604-19310 *INLET TYPER L 4.5 (4 M) 5.000 0.000
EACH 0.500 2,732.40
5,464.80000 0.500 2,732.40
0595 604-25005 *VANE GRATE INLET (2 M) 8.000 2.000
EACH 1.000 3,229.20
3,229.20000 3.000 9,687.60
0600 604-25010 *VANE GRATE INLET (4 M) 3.000 0.000
EACH 0.000 0.00
3,726.00000 0.000 0.00
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0605 604-26005 *VANE GRATE INLET (DOUBLE) (2 M) 3.000 1.000
EACH 1.000 4,843.80
4,843.80000 2.000 9,687.60
0610 604-26010 *VANE GRATE INLET (DOUBLE) (4 M) 13.000 9.500
EACH 0.000 0.00
6,147.90000 9.500 58,405.05
0615 604-30005 *MANHOLE SLAB BASE (2 M) 5.000 1.000
EACH 0.000 0.00
2,359.80000 1.000 2,359.80
0620 604-30010 *MANHOLE SLAB BASE (4 M) 4.000 0.000
EACH 0.000 0.00
2,359.80000 0.000 0.00
0625 604-30015 *MANHOLE SLAB BASE (6 M) 3.000 2.000
EACH 0.000 0.00
4,222.80000 2.000 8,445.60
0630 604-30025 *MANHOLE SLAB BASE (8 M) 2.000 0.000
EACH 0.000 0.00
4,222.80000 0.000 0.00
0635 604-31015 *MANHOLE BOX BASE (6 M) 2.000 0.000
EACH 0.000 0.00
10,681.20000 0.000 0.00
0640 604-50200 *MANHOLE RING AND COVER 1.000 0.000
EACH 1.000 1,242.00
1,242.00000 1.000 1,242.00
0645 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,226.260 0.000
M 0.000 0.00
36.33000 0.000 0.00
0650 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACIN G) 190.540 0.000
M 0.000 0.00
52.11000 0.000 0.00
0655 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 336.000 0.000
M 0.000 0.00
108.68000 0.000 0.00
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0656 900-00006 ADDED ITEM (DOLLAR)/ END ANCHORAGE TRANSITION, TYPE 7 29,014.070 0.000
TO 10M, MCR #62
DOL 0.000 0.00
1.00000 0.000 0.00
0660 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 2,799.600 0.000
M 0.000 0.00
112.71000 0.000 0.00
0665 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 357.700 0.000
M 0.000 0.00
110.78000 0.000 0.00
0670 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 184.610 0.000
M 0.000 0.00
181.13000 0.000 0.00
0675 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
543.38000 0.000 0.00
0680 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
481.28000 0.000 0.00
0685 606-01370 *END ANCHORAGE TYPE 3G 11.000 0.000
EACH 0.000 0.00
781.43000 0.000 0.00
0690 606-01380 *END ANCHORAGE TYPE 3H 2.000 0.000
EACH 0.000 0.00
481.28000 0.000 0.00
0695 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 16.000 0.000
EACH 0.000 0.00
1,242.00000 0.000 0.00
0700 606-10700 *BRIDGE RAIL TYPE 7 207.500 0.000
M 0.000 0.00
169.31000 0.000 0.00
0705 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 515.000 0.000
M 0.000 0.00
258.43000 0.000 0.00
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0705 MATERIAL ALLOWANCE MISC. ANCHORS, WASHERS AND NITS 39.650
M 0.000 0.00
117.22000 39.650 4,647.77
0705 MATERIAL ALLOWANCE BRIGE RAIL TYPE 10 475.350
M 0.000 0.00
117.64900 475.350 55,924.45
0710 607-11525 *FENCE (PLASTIC) 2,550.600 288.000
M 0.000 0.00
9.32000 288.000 2,684.16
0715 607-11580 *FENCE (TEMPORARY) 139.000 139.000
M 0.000 0.00
66.76000 139.000 9,279.64
0716 900-00006 ADDED ITEM (DOLLAR)/ ROAD CLOSED GATE, MCR #102 5,650.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0720 607-52905 *END POST (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
232.88000 0.000 0.00
0720 MATERIAL ALLOWANCE MISC. POSTS AND HARDWARE 13.000
EACH 0.000 0.00
53.46000 13.000 694.98
0725 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 21.000 0.000
EACH 0.000 0.00
333.27000 0.000 0.00
0725 MATERIAL ALLOWANCE POSTS AND MISC. HARDWARE 16.999
EACH 0.000 0.00
73.22000 16.999 1,244.67
0730 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 342.000 0.000
M 0.000 0.00
51.75000 0.000 0.00
0730 MATERIAL ALLOWANCE MISC FENCING AND WIRE 329.989
M 0.000 0.00
37.40000 329.989 12,341.59
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0735 607-53172 *FENCE CHAIN LINK (1800 MM) 1,100.100 0.000
M 0.000 0.00
34.00000 0.000 0.00
0735 MATERIAL ALLOWANCE MISC. FITTINGS AND WIRE 1,392.995
M 0.000 0.00
8.34500 1,392.995 11,624.54
0736 900-00006 ADDED ITEM (DOLLAR)/ VINCENT DRIVE CUT FENCING, MCR 4,663.110 0.000
#85
DOL 0.000 0.00
1.00000 0.000 0.00
0740 608-00000 *CONCRETE SIDEWALK 2,287.540 0.000
M2 0.000 0.00
22.77000 0.000 0.00
0745 608-00010 *CONCRETE CURB RAMP 144.120 0.000
M2 0.000 0.00
40.11000 0.000 0.00
0750 608-10010 *SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
2,070.00000 0.000 0.00
0755 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 518.100 0.000
M 0.000 0.00
29.96000 0.000 0.00
0760 609-21900 *CURB AND GUTTER TYPE 2 SPECIAL 2,418.400 148.000
M 0.000 0.00
34.67000 148.000 5,131.16
0765 609-24002 *GUTTER TYPE 2 (600 MM) 0.000 0.000
M 0.000 0.00
25.88000 0.000 0.00
0770 609-24004 *GUTTER TYPE 2 (1200 MM) 74.000 0.000
M 0.000 0.00
51.75000 0.000 0.00
0775 609-40031 *CURB TYPE 4 (SECTION B) (KEY-WAY) 1,271.900 0.000
M 0.000 0.00
22.25000 0.000 0.00



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0780 609-60011 *CURB TYPE 6 (SECTION M) 945.000 0.000
M 0.000 0.00
12.94000 0.000 0.00
0785 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,920.900 0.000
M2 0.000 0.00
41.40000 0.000 0.00
0786 900-00006 ADDED ITEM (DOLLAR)/ EXTRA GRADING FOR ADDITIONAL 892.850 0.000
MEDIAN COVER, MCR #90
DOL 0.000 0.00
1.00000 0.000 0.00
0790 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 1,840.990 0.000
M2 0.000 0.00
36.23000 0.000 0.00
0795 610-00040 *MEDIAN COVER MATERIAL (BITUMINOUS) 252.290 0.000
T 0.000 0.00
92.63000 0.000 0.00
0800 612-00021 DELINEATOR (TYPE 1) (BARRIER) 87.000 0.000
EACH 0.000 0.00
12.51000 0.000 0.00
0805 612-00022 DELINEATOR (TYPE Il) (BARRIER) 4.000 0.000
EACH 0.000 0.00
12.66000 0.000 0.00
0810 613-00200 *50 MM ELECTRICAL CONDUIT 2,751.000 0.000
M 0.000 0.00
20.70000 0.000 0.00
0815 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,548.000 0.000
M 59.000 3,663.90
62.10000 59.000 3,663.90
0815 MATERIAL ALLOWANCE 100 MM ELEC. CONDUIT (MULTID UCT) 0.000
M 0.000 0.00
11.01000 0.000 0.00
0820 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,870.000 43.000
M 154.000 3,187.80
20.70000 197.000 4,077.90
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0825 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 510.000 0.000
M 0.000 0.00
31.05000 0.000 0.00
0830 613-01400 *100 MM ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
M 71.000 3,527.28
49.68000 71.000 3,527.28
0835 613-05000 *DIRECT-BURIAL CABLE 284.000 220.000
M 64.000 1,324.80
20.70000 284.000 5,878.80
0840 613-07000 *PULL BOX (SPECIAL) 22.000 0.000
EACH 0.000 0.00
621.00000 0.000 0.00
0840 MATERIAL ALLOWANCE PULL BOXES WITH COVERS 0.000
EACH 0.000 0.00
325.45000 0.000 0.00
0845 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,552.50000 0.000 0.00
0850 613-30350 *LIGHT STANDARD ALUMINUM (10.7 METER) 42.000 0.000
EACH 0.000 0.00
1,552.50000 0.000 0.00
0850 MATERIAL ALLOWANCE ALUMINUM DAVIT LIGHTING POLE W/6' 0.000
LUM
EACH 0.000 0.00
1,319.00000 0.000 0.00
0855 613-32300 *LIGHT STANDARD STEEL (9.1 METER) 5.000 0.000
EACH 0.000 0.00
1,656.00000 0.000 0.00
0855 MATERIAL ALLOWANCE STEEL DAVIT LIGHTING POLE W/ 6' LUM 0.000
ARN
EACH 0.000 0.00
1,200.00000 0.000 0.00
0856 900-00006 ADDED ITEM (DOLLAR)/ REMOVE AND REPLACE LIGHT POLES , 2,371.910 0.000
MCR #24
DOL 0.000 0.00
1.00000 0.000 0.00
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0857 613-32118 LIGHT STD STEEL (3.0 M) (2) DOUBLE DAVIT STEEL LIGHT 3.000 0.000
POLES, MCR #26
EACH 0.000 0.00
2,530.00000 0.000 0.00
0857 MATERIAL ALLOWANCE DOUBLE DAVIT POLES 0.000
EACH 0.000 0.00
1,892.00000 0.000 0.00
0860 613-32350 *LIGHT STANDARD STEEL (10.7 METER) 63.000 0.000
EACH 0.000 0.00
1,656.00000 0.000 0.00
0860 MATERIAL ALLOWANCE STEEL DAVIT LIGHTING POLE W/ 6'LUM 0.000
EACH 0.000 0.00
1,407.00000 0.000 0.00
0860 MATERIAL ALLOWANCE 35' SINGLE DAVIT POLE W/ 6' ARM 0.000
EACH 0.000 0.00
1,407.00000 0.000 0.00
0865 613-40000 *CONCRETE FOUNDATION PAD 97.000 0.000
EACH 0.000 0.00
517.50000 0.000 0.00
0865 MATERIAL ALLOWANCE CONCRETE FOUNDATION PADS 10.000
EACH 0.000 0.00
244.00000 10.000 2,440.00
0865 MATERIAL ALLOWANCE STREET LIGHT FOUNDATIONS 0.000
EACH 0.000 0.00
239.00000 0.000 0.00
0865 MATERIAL ALLOWANCE STREET LIGHT FOUNDATIONS 0.000
EACH 0.000 0.00
299.00000 0.000 0.00
0870 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 130.000 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0870 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000
EACH 0.000 0.00
289.00000 0.000 0.00
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0870 MATERIAL ALLOWANCE LIGHT FIXTURES (PHOTOCELLS) 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0871 613-16000 LUMINAIRE (SPEC) WASHINGTON STYLE LUMINAIRE, MC R #27 1.000 0.000
EACH 0.000 0.00
2,185.00000 0.000 0.00
0875 613-73100 *LUMINAIRE HIGH PRESSURE SODIUM (TUNNEL) (100 W  ATT) 6.000 0.000
EACH 0.000 0.00
1,656.00000 0.000 0.00
0875 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000
EACH 0.000 0.00
299.46000 0.000 0.00
0875 MATERIAL ALLOWANCE LUMINAIRE HPS(TUNNEL)(INTERNAL 0.000
PARTS)
EACH 0.000 0.00
893.80000 0.000 0.00
0880 614-00011 SIGN PANEL (CLASS 1) 29.670 0.000
M2 0.000 0.00
231.14000 0.000 0.00
0880 MATERIAL ALLOWANCE SIGNS, CLASS 1 0.000
M2 0.000 0.00
95.00000 0.000 0.00
0885 614-00012 SIGN PANEL (CLASS 11) 65.600 0.000
M2 0.000 0.00
230.32000 0.000 0.00
0885 MATERIAL ALLOWANCE SIGNS, CLASS 2 0.000
M2 0.000 0.00
137.00000 0.000 0.00
0890 614-00013 SIGN PANEL (CLASS Il1) 202.810 0.000
M2 40.500 7,838.37
193.54000 40.500 7,838.37
0895 614-00200 STEEL SIGN POST (U-2) 14.400 0.000
M 0.000 0.00
15.97000 0.000 0.00
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0900 614-00216 STEEL SIGN POST (50.8X50.8 MM TUBING) 124.000 0.000
M 0.000 0.00
34.16000 0.000 0.00
0905 614-00220 STEEL SIGN POST (63.5X63.5 MM TUBING) 9.100 0.000
M 0.000 0.00
51.37000 0.000 0.00
0910 614-00357 STEEL SIGN POST (S 75X8.0) 7.300 0.000
M 0.000 0.00
61.42000 0.000 0.00
0915 614-00477 STEEL SIGN POST (S 100X11) 2.800 0.000
M 0.000 0.00
60.66000 0.000 0.00
0920 614-00612 STEEL SIGN POST (W 150X18) 24.700 0.000
M 0.000 0.00
68.55000 0.000 0.00
0925 614-00615 STEEL SIGN POST (W 150X22) 1.900 0.000
M 0.000 0.00
142.70000 0.000 0.00
0930 614-00818 STEEL SIGN POST (W 200X27) 46.000 0.000
M 0.000 0.00
82.68000 0.000 0.00
0935 614-01552 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 175.800 0.000
M 0.000 0.00
80.98000 0.000 0.00
0940 614-03001 CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
534.36000 0.000 0.00
0945 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
611.90000 0.000 0.00
0950 614-03003 CONCRETE FOOTING (TYPE 3) 10.000 0.000
EACH 0.000 0.00

694.72000 0.000 0.00
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0955 614-10950  SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METER FRAME) 1.000 0.000
EACH 0.000 0.00
36,246.64000 0.000 0.00
0960 614-11000  SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER FRAME) 1.000 0.000
EACH 1.000 36,563.14
36,563.14000 1.000 36,563.14
0965 614-60250  CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FR AME) 1.000 0.000
EACH 0.000 0.00
14,575.88000 0.000 0.00
0970 614-60300  *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER 4.000 0.000
EACH 0.000 0.00
23,411.24000 0.000 0.00
0975 614-70117  *PEDESTRIAN SIGNAL FACE (400) 24.000 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0975 MATERIAL ALLOWANCE SIGNAL FACES 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0980 614-70336  *TRAFFIC SIGNAL FACE (300-300-300) 65.000 0.000
EACH 0.000 0.00
517.50000 0.000 0.00
0980 MATERIAL ALLOWANCE SIGNAL FACE 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0985 614-70560  *TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000 0.000
EACH 0.000 0.00
828.00000 0.000 0.00
0985 MATERIAL ALLOWANCE SIGNAL FACES 0.000
EACH 0.000 0.00
539.00000 0.000 0.00
0990 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 0.000 0.000
EACH 0.000 0.00
5,175.00000 0.000 0.00
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0990 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0991 900-00006 ADDED ITEM (DOLLAR)/ POWER SOURCES, MCR #77 4,400.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0992 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE TRAFFIC BOX, MCR #106 982.620 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0995 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 13.000 0.000
EACH 0.000 0.00
5,692.50000 0.000 0.00
1000 614-72891 *TELEPHONE INTERCONNECT WIRE 2,339.000 0.000
M 0.000 0.00
37.26000 0.000 0.00
1001  900-00006 ADDED ITEM (DOLLAR)/ CSU UTILITY POLE REPLACEMENT @ 10,502.380 0.000
CARL'S JR., MCR #107
DOL 0.000 0.00
1.00000 0.000 0.00
1005 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
24,840.00000 0.000 0.00
1005 MATERIAL ALLOWANCE MAST ARM ASS. W/ LUMINAIRE A RMS 0.000
EACH 0.000 0.00
8,921.53000 0.000 0.00
1006 614-81010 SIG-LIGHT POLE STEEL (1) CSU TRAFFIC SIGNAL - L IGHT 15.000 0.000
POLE STEEL, MCR#40
EACH 0.000 0.00
18,929.23000 0.000 0.00
1006 MATERIAL ALLOWANCE ILLUMINATED STREET SIGNS 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
1006 MATERIAL ALLOWANCE MAST ARM ASS. W/ LUMINARE ARMS 0.000
EACH 0.000 0.00
8,921.53000 0.000 0.00
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1010 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
16,560.00000 0.000 0.00
1010 MATERIAL ALLOWANCE 45' MAST ARM W/O LUMINAIRE A RM 0.000
EACH 0.000 0.00
7,628.00000 0.000 0.00
1011 614-82010 SIG POLE STEEL (1) CSU TRAFFIC SIGNAL POLE STEE L, MCR 1.000 0.000
#41
EACH 0.000 0.00
13,099.16000 0.000 0.00
1011 MATERIAL ALLOWANCE 45' MAST ARM W/O LUMINARE AR M 0.000
EACH 0.000 0.00
7,628.00000 0.000 0.00
1015 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 11.000 0.000
EACH 0.000 0.00
2,070.00000 0.000 0.00
1015 MATERIAL ALLOWANCE 12' PED POLE AND BASES 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
1020 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
46,625.73000 0.000 0.00
1020 MATERIAL ALLOWANCE QUADGUARD 0.000
EACH 0.000 0.00
39,600.00000 0.000 0.00
1025 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 4.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
3,622.50000 0.000 0.00
1025 MATERIAL ALLOWANCE CONTROLLER 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1030 614-87020 *OPTICAL TRANSCEIVER 4.000 0.000
EACH 0.000 0.00
1,552.50000 0.000 0.00
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1030 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1030 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1035 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
11,592.00000 0.000 0.00
1040 616-30499 TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
1,128.15000 0.000 0.00
1045 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 0.000 0.00
77,832.00000 0.000 0.00
1050 619-06080 *DN200 DUCTILE IRON PIPE 337.000 337.000
M 0.000 0.00
178.02000 337.000 59,992.74
1055 619-06120 *DN300 DUCTILE IRON PIPE 57.000 0.000
M 0.000 0.00
271.17000 0.000 0.00
1056 900-00006 ADDED ITEM (DOLLAR)/ RAISE 300MM WATERLINE OVER 4,497.710 0.000
ELECTRIC CONDUITS, MCR #60
DOL 0.000 0.00
1.00000 0.000 0.00
1060 619-06160 *DN400 DUCTILE IRON PIPE 376.000 0.000
M 0.000 0.00
364.32000 0.000 0.00
1061 900-00006 ADDED ITEM (DOLLAR)/ LOWERING OF 400 MM DIP, MCR #3 4 24,723.860 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1065 619-10161 *DN400 WELDED STEEL PIPE (INSTALL ONLY) 0.000 0.000
M 0.000 0.00
372.60000 0.000 0.00
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1070 619-10240 *DN600 WELDED STEEL PIPE 21.000 0.000
M 0.000 0.00
538.20000 0.000 0.00
1071 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE ADDITIONAL MISC. 600 MM 82,837.520 0.000
WSP AND FITTINGS, MCR #48
DOL 0.000 0.00
1.00000 0.000 0.00
1072  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL TESTING ON 600 MM 21,755.330 0.000
WATERMAIN, MCR #94
DOL 0.000 0.00
1.00000 0.000 0.00
1075 619-10367 *DN900 WELDED STEEL PIPE (JACKED) 190.080 190.080
M 0.000 0.00
1,433.48000 190.080 272,475.88
1075 MATERIAL ALLOWANCE 36" OD X .500" SLEEVE 0.000
M 0.000 0.00
203.86000 0.000 0.00
1080 619-10480 *DN1200 WELDED STEEL PIPE 383.000 0.000
M 0.000 0.00
1,670.49000 0.000 0.00
1080 MATERIAL ALLOWANCE 1200 MM WELDED STEEL PIPE 0.000
M 0.000 0.00
646.68000 0.000 0.00
1085 619-10481 *DN1200 WELDED STEEL PIPE (INSTALL ONLY) 308.000 286.000
M 0.000 0.00
724.50000 286.000 207,207.00
1086 900-00014 ADDED ITEM (LUMP SUM)/ MCR #19, ADDITIONAL WORK FOR 1.000 0.000
1200 MM WYE INSTALLATION
LS 0.000 0.00
30,198.84000 0.000 0.00
1087 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE ADDITIONAL MISC. 1200 MM 17,320.590 0.000
PIPE FITTINGS, MCR #47
DOL 0.000 0.00
1.00000 0.000 0.00
1088 700-70270 F/A WATER LINES 1200 MM TEST HEAD - MCR #68 1.000 0.000
FA 0.000 0.00
1,713.50000 0.000 0.00
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1090 619-10720 *DN1800 WELDED STEEL PIPE 9.000 0.000
M 0.000 0.00
844.56000 0.000 0.00
1095 619-10727 *DN1800 WELDED STEEL PIPE (JACKED) 0.000 0.000
M 0.000 0.00
2,846.25000 0.000 0.00
1100 619-10728 DN1800 WELDED STEEL PIPE (JACKED) (INSTALL ONLY ) 17.000 17.000
M 0.000 0.00
4,243.50000 17.000 72,139.50
1105 619-11240 *PLACE DN600 WELDED STEEL PIPE 58.000 0.000
M 0.000 0.00
99.36000 0.000 0.00
1110 619-11300 *PLACE DN750 WELDED STEEL PIPE 0.000 0.000
M 0.000 0.00
99.36000 0.000 0.00
1115 619-50640 *DN200 PLASTIC PIPE 33.530 0.000
M 0.000 0.00
110.75000 0.000 0.00
1120 619-50960 *DN300 PLASTIC PIPE 120.000 0.000
M 0.000 0.00
162.50000 0.000 0.00
1121 700-70250 F/A SEWER LINES RELOCATE 300 MM SANITARY, NB I- 25, 14,103.860 0.000
NORTH OF PINE CRK, MCR#72
FA 0.000 0.00
1.00000 0.000 0.00
1122 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE 300 MM WATERLINE, ADD 2 6,912.190 0.000
VALVES, MCR #78
DOL 0.000 0.00
1.00000 0.000 0.00
1125 619-75064 *DN200 GATE VALVE 6.000 5.000
EACH 0.000 0.00
1,230.62000 5.000 6,153.10
1130 619-75096 *DN300 GATE VALVE 3.000 0.000
EACH 0.000 0.00
1,819.53000 0.000 0.00
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1135 619-75116 *DN400 GATE VALVE 8.000 0.000
EACH 0.000 0.00
2,577.15000 0.000 0.00
1140 619-75161 *DN500 GATE VALVE (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
621.00000 0.000 0.00
1145 619-76129 *DN400 BUTTERFLY VALVE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
993.60000 0.000 0.00
1150 619-76193 *DN600 BUTTERFLY VALVE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
993.60000 0.000 0.00
1155 619-76241 *DN750 BUTTERFLY VALVE (INSTALL ONLY) 5.000 3.000
EACH 0.000 0.00
1,055.70000 3.000 3,167.10
1160 619-78048 *DN150 FIRE HYDRANT 3.000 1.000
EACH 0.000 0.00
2,949.75000 1.000 2,949.75
1161 900-00006 ADDED ITEM (DOLLAR)/ PIPE TO LOWER WATERLINE FOR FI RE 494.360 0.000
HYDRANT, MCR #29
DOL 0.000 0.00
1.00000 0.000 0.00
1165 619-80000 CATHODIC PROTECTION 1.000 0.000
LS 0.500 1,035.00
2,070.00000 0.500 1,035.00
1170 621-00450 *DETOUR PAVEMENT 29,794.400 5,189.300
M2 0.000 0.00
32.75000 5,189.300 169,949.58
1175 625-00000 CONSTRUCTION SURVEYING 1.000 0.200
LS 0.050 11,715.56
234,311.28000 0.250 58,577.82
1180 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
,240,913.41000 0.500 1,120,456.71
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1185 627-00002  *THERMOPLASTIC PAVEMENT MARKING 2,143.000 0.000
M2 0.000 0.00
19.15000 0.000 0.00
1190 627-00005  *EPOXY PAVEMENT MARKING 3,224.000 0.000
L 0.000 0.00
25.88000 0.000 0.00
1195 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 13,085.060 670.990
L 0.000 0.00
6.73000 670.990 4,515.76
1200 627-03003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (I 250.000 0.000
M2 0.000 0.00
165.60000 0.000 0.00
1205 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 149.730 0.000
(WORD-SYMBOL)
M2 0.000 0.00
165.60000 0.000 0.00
1210 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 446.520 0.000
M2 0.000 0.00
46.58000 0.000 0.00
1215 630-00000  *FLAGGING 10,000.000 1,991.750
HOUR 398.500 7,838.50
19.67000 2,390.250 47,016.22
1216 900-00006  ADDED ITEM (DOLLAR)/ FLAGGING BONDING COSTS, MCR #8 6 -41,680.770 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1220 630-00002  *TRAFFIC CONTROL SUPERVISOR 877.000 156.000
DAY 21.000 7,933.38
377.78000 177.000 66,867.06
1221 900-00006  ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL SUPERVISOR -62,333.700 0.000
BONDING COSTS, MCR #87
DOL 0.000 0.00
1.00000 0.000 0.00
1225 630-00003  *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
23.81000 0.000 0.00



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 35
PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1226  900-00006 ADDED ITEM (DOLLAR)/ UNIFORM TRAFFIC CONTROL, BONDI NG -62,977.250 0.000
COSTS, MCR #93
DOL 0.000 0.00
1.00000 0.000 0.00
1230 630-00007 *TRAFFIC CONTROL INSPECTION 410.000 73.000
DAY 9.000 1,956.15
217.35000 82.000 17,822.70
1231  900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INSPECTION -12,823.650 0.000
BONDING COSTS, MCR #88
DOL 0.000 0.00
1.00000 0.000 0.00
1232 900-00006 ADDED ITEM (DOLLAR)/ CARTER & BURGESS BONDING COSTS, -151,932.260 0.000
MCR #92
DOL 0.000 0.00
1.00000 0.000 0.00
1233 900-00006 ADDED ITEM (DOLLAR)/ PRACO BONDING COSTS, MCR #95 -4,029.180 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1235 630-80001 *FLASHING BEACON (PORTABLE) 15.000 6.000
EACH -3.000 -1,117.80
372.60000 3.000 1,117.80
1240 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
372.60000 0.000 0.00
1241  900-00006 ADDED ITEM (DOLLAR)/ 1,084.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1245 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.000
EACH 0.000 0.00
491.63000 3.000 1,474.89
1250 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
610.65000 0.000 0.00
1255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 148.000 24.500
EACH 0.000 0.00
87.98000 24.500 2,155.51
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1260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 23.000
EACH 0.000 0.00
201.83000 23.000 4,642.09
1265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 3.500
EACH 0.000 0.00
239.09000 3.500 836.82
1270 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 175.000 0.000
M2 0.000 0.00
34.16000 0.000 0.00
1275 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (B 5.000 1.500
TYPE
) EACH 0.000 0.00
4,140.00000 1.500 6,210.00
1280 630-80359 *PORTABLE MESSAGE SIGN PANEL 121.000 40.000
DAY 0.000 0.00
207.00000 40.000 8,280.00
1285 630-80360 *DRUM CHANNELIZING DEVICE 550.000 150.000
EACH 0.000 0.00
77.63000 150.000 11,644.50
1290 630-80370 CONCRETE BARRIER (TEMPORARY) 6,800.000 1,613.005
M 0.000 0.00
83.54000 1,613.005 134,750.44
1295 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 0.000 0.00
14.49000 100.000 1,449.00
1300 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
38.30000 0.000 0.00
1305 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 11.000 3.500
(TEMPORARY) EACH 0.000 0.00
11,849.63000 3.500 41,473.71
1310 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00

21,086.55000 1.000 21,086.55
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1315 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.540
LS 0.000 0.00
310,500.00000 0.540 167,670.00
1320 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70011 F/A PARTNERING 5,575.320 2,112.710
FA 0.000 0.00
1.00000 2,112.710 2,112.71
1330 700-70013 F/A CONCRETE INCENTIVE PAYMENT 74,782.220 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1335 700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1340 700-70022 F/A OJT PILOT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1345 700-70025 F/A QUALITY INCENTIVE PAYMENT 12,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1355 700-70035 F/A ENVIRONMENTAL HEALTH AND SAFETY 5,983.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1360 700-70380 F/A EROSION CONTROL 3,189.470 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1365 700-70035 F/A BRIDGE DECK SMOOTHNESS 15,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1681 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE BILL, MCR #66 7,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2000 625-00001 CONST SURVEYING (HOUR) MCR LINE #1; ADDITIONAL 300.000 98.000
SURVEYING
HOUR 10.000 1,000.00
100.00000 108.000 10,800.00
2001 900-00006 ADDED ITEM (DOLLAR)/ WOODMEN ROAD VERTICAL CURVE 1,483.250 0.000
REDESIGN, MCR #83
DOL 0.000 0.00
1.00000 0.000 0.00
2005 630-80355 PORT MESG PANEL MCR LINE #2; PORTABLE MESSAGE SIGN 2.000 1.000
PANEL
EACH 0.000 0.00
32,450.00000 1.000 32,450.00
2010 900-00014 ADDED ITEM (LUMP SUM)/ HIGH PRESSURE GASLINE CONFLI CT 1.000 1.000
WITH 200MM & 1200MM WATERLINE
LS 0.000 0.00
21,989.96000 1.000 21,989.96
2015 614-10850 SIGN BRDG STR (25 < 27) SIGN BRIDGE STRUCTURE ( 25M < 1.000 0.000
27M), MCR LINE #4
EACH 0.000 0.00
35,812.70000 0.000 0.00
2025 202-00033 REM PIPE REMOVE AND RESET 450MM RCP , MCR, LINE  #6 1.000 1.000
EACH 0.000 0.00
4,961.00000 1.000 4,961.00
2030 504-06100 GROUND NAILED WALL GROUND NAIL TEST PANEL - 1.000 1.000
FABRICATION COST ONLY, MCR, LINE #7
M2 0.000 0.00
9,827.41000 1.000 9,827.41
2035 613-50200 LIGHTING SYSTEM TEMP. POWER TO N.B. OFF RAMPS A T 1.000 1.000
WOODMEN RD, MCR, LINE #8
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
2036 900-00006 ADDED ITEM (DOLLAR)/ COLORADO SPRINGS UTILITY BILLI NG, 570.320 0.000
MCR #97
DOL 0.000 0.00
1.00000 0.000 0.00
2040 614-72855 TRAF SIG CTRL CABINET TRAFFIC SIGNAL CONTROLLER 4.000 0.000
CABINET, MCR, LINE #9
EACH 0.000 0.00
8,620.10000 0.000 0.00
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CAT NO0200 ROADWAY
2040 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
2045 613-04100 ELECT SYSTEM MODS ELECTRICAL MODIFICATION, OLD CHICAGO 1.000 1.000
SIGN, MCR, LINE #10
LS 0.000 0.00
3,129.22000 1.000 3,129.22
2050 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM, MINE SHAFT REMEDIA L 43,738.520 33,313.920
WORK, CMO #10
DOL 0.000 0.00
1.00000 33,313.920 33,313.92
2051 900-00006 ADDED ITEM (DOLLAR)/ CONSTRUCTION OF MINE SHAFT 26,437.880 0.000
REPAIRS
DOL 0.000 0.00
1.00000 0.000 0.00
2055 700-70530 F/A DRAINAGE IMPROVEMENT MCR, LINE #11, FORCE A CCOUNT 26,233.460 0.000
, PINE CREEK FRENCH DRAIN
FA 0.000 0.00
1.00000 0.000 0.00
2056 700-70530 F/A DRAINAGE IMPROVEMENT FRENCH DRAIN AT INLET # W36, 1,239.530 0.000
MCR # 70
FA 0.000 0.00
1.00000 0.000 0.00
2057 700-70530 F/A DRAINAGE IMPROVEMENT FRENCH DRAIN, NB [-25, NORTH 15,697.460 0.000
OF PINE CREEK BRIDGE, MCR #71
FA 0.000 0.00
1.00000 0.000 0.00
2060 626-00100 MOBILIZATION (WITHOUT AUTOPAY) MCR #12, LINE #1 2, FOR 1.000 0.000
STRIPING NOT INCLUDED IN ORIGINAL BID
LS 0.333 989.01
2,970.00000 0.333 989.01
2061 626-00100 MOBILIZATION (W/O AUTOPAY) MOB. FOR ADDTL. STRI PING 0.100 0.000
NOT INCL. IN ORIGINAL BID, MCR #69
LS 0.000 0.00
9,900.00000 0.000 0.00
2075 900-00014 ADDED ITEM (LUMP SUM)/ MCR# 12, LINE #15, MOD PIPE 1.000 0.000
SKIDS ON 1200 MM WATERLINE
LS 1.000 6,462.57
6,462.57000 1.000 6,462.57
2080 900-00014 ADDED ITEM (LUMP SUM)/ MCR #13, LINE #18, EXTRA COS T 1.000 0.000
FOR DESIGN OF FRENCH DRAIN
LS 0.000 0.00
8,304.03000 0.000 0.00
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CAT NO0200 ROADWAY
2085 900-00012 ADDED ITEM (METER)/ MCR #20, 15" PLASTIC PIPE (TEMP . 37.000 0.000
DRAINAGE CONTROL)
M 0.000 0.00
102.47000 0.000 0.00
2090 900-00006 ADDED ITEM (DOLLAR)/ MCR #22, ELECTRICAL METER FOR CSL 4,446.560 0.000
WATER DEPT.
DOL 0.000 0.00
1.00000 0.000 0.00
2095 420-00000 GEOMEMBRANE GEOMEMBRANE AT N.B. BRIDGE APPROAES MCR 1,969.264 0.000
#33
M2 0.000 0.00
5.98000 0.000 0.00
2100 900-00006 ADDED ITEM (DOLLAR)/ DRILL WEEPHOLES IN PINE CREEK 429.000 0.000
RET. WALL, MCR #39
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 22,506,373.65 $ 263,730.43 $ 4,700,180.81
CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)
1370 202-00400 *REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
40,351.55000 0.000 0.00
1375 206-00000 STRUCTURE EXCAVATION 3,040.000 477.400
M3 0.000 0.00
7.45000 477.400 3,556.63
1380 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,331.000 117.630
M3 0.000 0.00
19.67000 117.630 2,313.78
1385 206-00200 STRUCTURE BACKFILL (CLASS 2) 217.000 7.690
M3 0.000 0.00
14.49000 7.690 111.43
1390 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,572.000 832.220
M3 0.000 0.00
22.25000 832.220 18,516.90
1390 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HBRVARE 1,928.823
M3 0.000 0.00
18.24000 1,928.823 35,181.73
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CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)

1395 206-01750 SHORING 0.200 0.100
LS 0.000 0.00
52,750.00000 0.100 5,275.00
1400 503-00024 *DRILLED CAISSON (600 MM) 214.246 59.730
M 0.000 0.00
150.99000 59.730 9,018.63
1405 503-00036 *DRILLED CAISSON (900 MM) 78.030 23.800
M 0.000 0.00
357.74000 23.800 8,514.21
1410 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 4.000
EACH 0.000 0.00
2,554.16000 4.000 10,216.64
1415 515-00400 *CONCRETE SEALER 2,836.000 0.000
M2 0.000 0.00
4.79000 0.000 0.00
1420 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 96.000 28.000
M 0.000 0.00
360.13000 28.000 10,083.64
1420 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 20.000
M 0.000 0.00
214.41000 20.000 4,288.20
1420 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 0.000
M 0.000 0.00
215.25000 0.000 0.00
1425 601-01040 CONCRETE CLASS B (BRIDGE) 343.000 68.258
M3 0.000 0.00
398.20000 68.258 27,180.34
1430 601-03040 *CONCRETE CLASS D (BRIDGE) 1,117.480 296.570
M3 0.000 0.00
394.58000 296.570 117,020.59
1430 MATERIAL ALLOWANCE PERSTRESSED DECK PANEL 3" 222.523
M3km 0.000 0.00

80.24000 222.523 17,855.25
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CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)
1430 MATERIAL ALLOWANCE PERSTRESSED DECK PANEL 3" 537.707
M3km 0.000 0.00
39.38800 537.707 21,179.20
1435 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,836.000 0.000
M2 0.000 0.00
6.13000 0.000 0.00
1440 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
1441 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #2 1,721.000 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
1445 602-00000 *REINFORCING STEEL 43,398.950 11,942.000
KG 0.000 0.00
0.87000 11,942.000 10,389.54
1450 602-00020 *REINFORCING STEEL (EPOXY COATED) 139,518.810 49,322.000
KG 0.000 0.00
1.08000 49,322.000 53,267.76
1450 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000
KG 0.000 0.00
0.62700 0.000 0.00
1455 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 287.660 71.660
M 0.000 0.00
258.43000 71.660 18,519.09
1455 MATERIAL ALLOWANCE MISC. ANCHORS, WASHERS AND NITS 0.000
M 0.000 0.00
117.22000 0.000 0.00
1455 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 216.340
M 0.000 0.00
119.93000 216.340 25,945.66
1460 613-01100 *25 MM ELECTRICAL CONDUIT (PLASTIC) 104.656 20.856
M 65.800 3,405.15
51.75000 86.656 4,484.45
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CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)
1465 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 210.927 72.927
M 0.000 0.00
31.05000 72.927 2,264.38
1470 618-00154 *PRESTRESSED CONCRETE | (BT1370) 790.000 225.000
M 0.000 0.00
357.42000 225.000 80,419.50
1470 MATERIAL ALLOWANCE PRECAST GIRDERS 225.680
M 0.000 0.00
191.94000 225.680 43,317.02
1470 MATERIAL ALLOWANCE PRECAST GIRDERS 0.000
M 0.000 0.00
303.00000 0.000 0.00
1470 MATERIAL ALLOWANCE PRESTRESS CONC. | (BT 1370) GIRDERS 0.000
M 0.000 0.00
303.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,525,871.47 3,405.15 $ 528,919.57
CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)
1475 202-00400 *REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
40,351.55000 0.000 0.00
1480 206-00000 STRUCTURE EXCAVATION 1,978.000 1,039.000
M3 0.000 0.00
7.45000 1,039.000 7,740.55
1485 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,109.000 0.000
M3 0.000 0.00
19.67000 0.000 0.00
1490 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,771.000 0.000
M3 0.000 0.00
22.25000 0.000 0.00
1490 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HBRVARE 1,655.247
M3 0.000 0.00
18.24000 1,655.247 30,191.71
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CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)

1495 206-01750 SHORING 0.250 0.250
LS 0.000 0.00
52,750.00000 0.250 13,187.50
1500 503-00024 *DRILLED CAISSON (600 MM) 178.615 63.500
M 0.000 0.00
150.99000 63.500 9,587.87
1505 503-00036 *DRILLED CAISSON (900 MM) 79.380 24.580
M 0.000 0.00
357.74000 24.580 8,793.25
1510 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 288.000 0.000
M3 0.000 0.00
334.04000 0.000 0.00
1515 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,554.16000 0.000 0.00
1516 900-00006 ADDED ITEM (DOLLAR)/ BRIDGE DRAIN CLEANOUT EXTENSIO N, 7,380.840 0.000
MCR #91
DOL 0.000 0.00
1.00000 0.000 0.00
1520 515-00400 *CONCRETE SEALER 820.000 0.000
M2 0.000 0.00
4.79000 0.000 0.00
1525 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 77.400 0.000
M 0.000 0.00
360.13000 0.000 0.00
1525 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 38.700
M 0.000 0.00
214.41000 38.700 8,297.67
1525 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 0.000
M 0.000 0.00
215.25000 0.000 0.00
1530 601-03040 *CONCRETE CLASS D (BRIDGE) 1,792.220 315.700
M3 74.500 29,396.21

394.58000 390.200 153,965.12



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 45
PCN: 11964-BID ESTIMATE RUN
PROJECT: IM 0252-310 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)
1530 MATERIAL ALLOWANCE PRECAST DECK PANELS 1,474.927
M3km -74.500 -3,594.62
48.25000 1,400.427 67,570.60
1530 MATERIAL ALLOWANCE PRECAST TUB GIRDERS 0.000
M3 1,400.798 254,306.49
181.54400 1,400.798 254,306.47
1535 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 126.000 0.000
M3 0.000 0.00
598.21000 0.000 0.00
1540 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,139.000 0.000
M2 0.000 0.00
6.13000 0.000 0.00
1545 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
1546 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #3 5,704.000 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
1550 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.91000 0.000 0.00
1555 602-00020 *REINFORCING STEEL (EPOXY COATED) 266,289.180 41,360.000
KG 5,784.070 6,246.80
1.08000 47,144.070 50,915.60
1560 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 346.600 0.000
M 0.000 0.00
258.43000 0.000 0.00
1560 MATERIAL ALLOWANCE MISC. ANCHORS, BOLTS AND NUTS 27.177
M 0.000 0.00
117.22000 27.177 3,185.69
1560 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 319.223
M 0.000 0.00
115.12400 319.223 36,750.23
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CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)
1565 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 243.000 0.000
M 0.000 0.00
53.82000 0.000 0.00
1570 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 84.000 0.000
M 0.000 0.00
31.05000 0.000 0.00
1575 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 6,790.000 0.000
MNM 646.000 10,484.58
16.23000 646.000 10,484.58
1575 MATERIAL ALLOWANCE PRESTRESS WIRE 0.000
MNM 0.000 0.00
2.74000 0.000 0.00
CAT0301 CURRENT AMT$ 1,718,313.51 296,839.46 $  654,976.84
CAT NOO0302 STR. NO. I-17-GK/GV (PINE CREEK)
0002 900-00006 ADDED ITEM (DOLLAR)/ JACK MILLS LIEN 4,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1580 202-00400 *REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
40,351.55000 0.000 0.00
1581  900-00006 ADDED ITEM (DOLLAR)/ DEMO OLD STRUCTURE AT PINE CRE EK, 12,834.300 0.000
MCR #64
DOL 0.000 0.00
1.00000 0.000 0.00
1582  900-00006 ADDED ITEM (DOLLAR)/ FRENCH DRAIN AT PINE CREEK 1,689.740 0.000
BRIDGE, MCR #67
DOL 0.000 0.00
1.00000 0.000 0.00
1585  206-00000 STRUCTURE EXCAVATION 6,026.000 3,095.000
M3 0.000 0.00
7.45000 3,095.000 23,057.75
1590 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,667.800 225.970
M3 761.200 14,972.80
19.67000 987.170 19,417.63
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CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK)

1595  206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,863.000 0.000
M3 548.700 12,208.58
22.25000 548.700 12,208.58
1595 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HRR/ARE 1,655.247
M3 -548.700 -10,008.29
18.24000 1,106.547 20,183.42
1600 206-01750 SHORING 0.375 0.200
LS 0.000 0.00
52,750.00000 0.200 10,550.00
1605 503-00024 *DRILLED CAISSON (600 MM) 40.700 40.700
M 0.000 0.00
150.99000 40.700 6,145.29
1610 503-00036 *DRILLED CAISSON (900 MM) 432.167 181.280
M 0.000 0.00
357.74000 181.280 64,851.11
1615 503-00048 *DRILLED CAISSON (1200 MM) 318.080 131.600
M 0.000 0.00
592.11000 131.600 77,921.68
1620 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 185.370 0.000
M3 55.700 18,606.03
334.04000 55.700 18,606.03
1625 509-00000 *STRUCTURAL STEEL 552,830.000 238,304.300
KG 0.000 0.00
2.56000 238,304.300 610,059.01
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 118,271.051
KG 0.000 0.00
1.97000 118,271.051 232,993.97
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 16,470.746
KG 0.000 0.00
1.97000 16,470.746 32,447.37
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 47,069.655
KG 0.000 0.00

1.97000 47,069.655 92,727.22
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CAT NOO0302 STR. NO. I-17-GK/GV (PINE CREEK)
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 92,713.538
KG 0.000 0.00
1.97000 92,713.538 182,645.67
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
KG 0.000 0.00
1.97000 0.000 0.00
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
KG 0.000 0.00
1.97000 0.000 0.00
1630 512-00101 BEARING DEVICE (TYPE I) 48.000 2.000
EACH 18.000 13,347.54
741.53000 20.000 14,830.60
1630 MATERIAL ALLOWANCE BEARING PLATES AND ANCHOR BOTS 46.000
EACH -18.000 -7,358.85
408.82500 28.000 11,447.10
1635 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 1.000
EACH 0.000 0.00
2,554.16000 1.000 2,554.16
1640 515-00400 *CONCRETE SEALER 1,635.000 0.000
M2 0.000 0.00
4.79000 0.000 0.00
1641 900-00006 ADDED ITEM (DOLLAR)/ METHACRYLATE S.B. PINE CREEK 28,977.370 0.000
BRIDGE DECK, MCR #104
DOL 0.000 0.00
1.00000 0.000 0.00
1645 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 91.200 0.000
M 0.000 0.00
360.13000 0.000 0.00
1645 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00 MM) 45.600
M 0.000 0.00
214.41000 45.600 9,777.10
1645 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00 MM) 0.000
M 0.000 0.00
215.25000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 10/03/2001

PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK)

1650 601-03040 *CONCRETE CLASS D (BRIDGE) 1,471.542 470.860
M3 38.200 15,072.96
394.58000 509.060 200,864.89
1650 MATERIAL ALLOWANCE PRESTRESSED DECK PANEL 4" 907.170
M3km -38.200 -3,044.92
79.71000 868.970 69,265.60
1650 MATERIAL ALLOWANCE PRESTRESSED DECK PANEL 4" 111.570
M3km 0.000 0.00
120.39300 111.570 13,432.25
1655 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,270.000 0.000
M2 0.000 0.00
6.13000 0.000 0.00
1660 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
1661 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #4 970.000 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
1665 602-00020 *REINFORCING STEEL (EPOXY COATED) 234,088.870 67,743.140
KG 9,553.790 10,318.09
1.08000 77,296.930 83,480.68
1666 900-00006 ADDED ITEM (DOLLAR)/ DIAPHRAGMS AT PINE CREEK BRIDG ES, 9,118.460 0.000
MCR #65
DOL 0.000 0.00
1.00000 0.000 0.00
1670 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 327.000 68.000
M 0.000 0.00
258.43000 68.000 17,573.24
1670 MATERIAL ALLOWANCE MISC ANCHORS, BOLTS AND NUTS 0.000
M 0.000 0.00
117.22000 0.000 0.00
1670 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 M 259.000
M 0.000 0.00

116.37100 259.000 30,140.09
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PCN: 11964-BID ESTIMATE RUN 10/03/2001
PROJECT: IM 0252-310 ESTIMATE NO: 0009 16:49:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 STR. NO. I-17-GK/GV (PINE CREEK)
1675 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 87.200 73.200
M 14.000 434.70
31.05000 87.200 2,707.56
2020 900-00014 ADDED ITEM (LUMP SUM)/ REMOB & TEMP. SHORING (PINE CK 1.000 0.950
BRIDGE), MCR LINE #5
LS 0.000 0.00
22,662.00000 0.950 21,528.90
2065 512-00101 BEARING DEVICE (TYPE I) MCR #12, LINE #14, PRIM E COAT 1.000 0.000
BEARING DEVICES,PINE CK BRIDGE
EACH 0.417 1,486.19
3,564.00000 0.417 1,486.19
2066 900-00006 ADDED ITEM (DOLLAR)/ MCR #14, SPHERICAL WASHERS 4,058.800 0.000
MATERIAL AND LABOR, PINE CREEK
DOL 0.000 0.00
1.00000 0.000 0.00
2070 512-00101 BEARING DEVICE (TYPE I) MCR #12, LINE #13, A354 BD 1.000 0.000
BOLTS FOR PINE CREEK BRIDGE
EACH 0.417 920.74
2,208.00000 0.417 920.74
CAT 0302 CURRENT AMT$ 3,182,584.51 66,955.57 $ 1,883,823.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1680 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
204,735.41000 1.000 204,735.41
1685 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
46,749.16000 1.000 46,749.16
1690 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
3,038.40000 1.000 3,038.40
CAT 0400 CURRENT AMT$ 257,561.37 $ 0.00 $ 254,522.97

PROJECT TOTAL CURRENT AMT $29,190,704.51

630,930.61 $ 8,022,424.02



